

Rayu Corp Enterprise Security Modernization Program

Prepared By: Sebastion Mauldin

Role: Cybersecurity Program Manager

Date: June 2026

Program Closeout Report

Document Information

Field	Information
Program Name	Enterprise Security Modernization Program
Organization	Rayu Corp
Program Manager	Sebastion Mauldin
Executive Sponsor	Chief Technology Officer
Program Duration	January 2026 – December 2026
Status	Successfully Completed
Version	1.0

Table of Contents

- 1. Executive Summary
- 2. Program Overview
- 3. Objectives Achieved
- 4. Major Deliverables
- 5. KPI Performance Summary
- 6. Risk Management Results
- 7. Vendor Risk Improvements
- 8. Security Awareness Results
- 9. Incident Response Readiness

10. Budget Summary
11. Lessons Learned
12. Recommendations
13. Formal Program Closure

1. Executive Summary

The Rayu Corp Enterprise Security Modernization Program successfully strengthened the organization's cybersecurity governance, risk management, and operational readiness. Throughout the program, key initiatives were implemented to improve security awareness, enhance third-party risk oversight, establish standardized governance processes, and improve executive visibility into cybersecurity performance.

The program achieved or exceeded the majority of its strategic objectives while remaining within the approved budget and timeline. Governance maturity increased through the implementation of standardized policies, risk management processes, executive reporting dashboards, and incident response procedures.

The organization is now better positioned to manage cyber risk, respond to security incidents, and support future business growth.

2. Program Overview

Original Business Need

Rayu Corp required a structured cybersecurity governance program to address inconsistent security processes, improve enterprise risk visibility, strengthen vendor oversight, and enhance organizational resilience against evolving cyber threats.

Program Goals

- Improve cybersecurity governance
- Reduce enterprise risk
- Standardize security processes
- Improve executive reporting
- Increase employee security awareness
- Strengthen third-party risk management
- Enhance incident response readiness

3. Objectives Achieved

Objective	Target	Result	Status
Security Awareness Completion	≥95%	97%	Achieved
MFA Coverage	≥95%	98%	Achieved
Critical Risks Open	≤3	2	Achieved
Vendor Assessments Completed	100%	100%	Achieved
Incident Response Exercises	2	2	Achieved
Security Policy Reviews	≥90%	95%	Achieved
Access Reviews	100%	100%	Achieved

4. Major Deliverables

The following program deliverables were successfully completed:

- Executive Business Case & Funding Proposal
- Program Charter
- Cybersecurity Strategic Roadmap
- Stakeholder Register & RACI Matrix
- Enterprise Risk Register
- Vendor Risk Assessment
- Cybersecurity KPI Dashboard
- Security Awareness Program
- Incident Response & Tabletop Exercise Program
- Cybersecurity Policy & Standards Framework

5. KPI Performance Summary

Highlights

- Employee security awareness improved from 88% to 97%.
- Multi-factor authentication coverage increased from 90% to 98%.
- Open critical risks were reduced from seven to two.
- Mean Time to Respond improved by approximately 60%.
- All critical vendors completed annual security assessments.
- Quarterly access reviews reached 100% completion.

Overall program performance met or exceeded established success metrics.

6. Risk Management Results

Program Achievements

- Enterprise Risk Register established.
- Formal risk scoring methodology implemented.
- Quarterly executive risk reviews introduced.
- Risk ownership assigned across departments.
- Governance committee established for ongoing oversight.

Overall Risk Reduction

Estimated enterprise cyber risk exposure decreased through proactive governance, improved visibility, and standardized mitigation processes.

7. Vendor Risk Improvements

The Vendor Risk Management Program introduced:

- Annual security assessments
- Vendor classification process
- Standardized risk ratings
- Remediation tracking
- Executive vendor reporting

Critical vendor oversight significantly improved compared to the previous decentralized approach.

8. Security Awareness Results

Program outcomes included:

- Annual role-based training implemented
- Quarterly phishing simulations conducted
- Monthly security communications established
- Executive awareness briefings introduced

Results

- Training Completion: 97%
- Phishing Click Rate: Reduced to 4%
- Employee Security Reporting: Increased by 24%

9. Incident Response Readiness

The Incident Response Program achieved:

- Standardized response procedures
- Executive communication protocols
- Incident severity classification
- Tabletop exercise framework
- Lessons learned process

Two enterprise tabletop exercises validated organizational readiness and identified process improvements.

10. Budget Summary

Category	Budget	Actual
Governance Program	\$80,000	\$76,500
Security Awareness	\$30,000	\$28,700
Vendor Risk Program	\$40,000	\$39,100
Incident Response	\$35,000	\$33,800
Executive Reporting	\$15,000	\$14,500
Total	\$200,000	\$192,600

Budget Performance

The program completed approximately **3.7% under budget** while delivering all planned initiatives.

11. Lessons Learned

What Worked Well

- Strong executive sponsorship
- Clearly defined governance structure
- Early stakeholder engagement
- Monthly KPI reporting
- Cross-functional collaboration

Improvement Opportunities

- Begin vendor onboarding earlier.
- Increase automation of governance reporting.
- Expand role-based technical training.
- Conduct tabletop exercises quarterly.
- Integrate risk reporting with enterprise dashboards.

12. Recommendations

Recommendations for the next program phase include:

- Implement continuous security control monitoring.
- Expand cloud security governance.
- Mature the vendor monitoring program.
- Introduce security scorecards for business units.
- Continue annual policy reviews.
- Increase automation of compliance reporting.

13. Formal Program Closure

The Enterprise Security Modernization Program has successfully met its primary objectives and is recommended for formal closure.

Operational ownership of governance activities has transitioned to the Cybersecurity Program Manager and supporting functional leaders. Ongoing monitoring will continue through established governance committees, executive KPI reporting, annual policy reviews, and periodic risk assessments.

The program has established a sustainable governance framework that will support Rayu Corp's continued growth and cybersecurity maturity.

Program Approval

Role	Name	Status
Program Manager	Sebastion Mauldin	Approved
Chief Technology Officer	Executive Sponsor	Approved
Executive Steering Committee	Leadership Team	Approved
Closure Date	December 31, 2026	Complete